
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

1:27 PM

Run date

Time

Reviewer: Casey, William

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin

Diary #: 114 Date: 19-Jul-2011 Tuesday

Approved Date:

Shift Hours: 07:00 AM 05:00 PM Break: 00:30 Over Time: 01:30

Const Calendar Day: 679

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Partly Cloudy

Temperature 7 AM 12 PM 4PM63 76 62

Weather

Precipitation Condition

Diary: Dispute

General Comments

Tai-Lin Liu; Diary on 07/19/2011, Tuesday – Partly Cloudy, 79/58 ºF

* Checked Lotus Notes (e-mails) & PMIV to print Submittal / RFI logs – one RFI & two Submittals under
my name.

* E2 started grouting on bottom of the temporary bearings (4).

* Looked into RFI #2515: Epoxy Grout at W2 precast cover slabs. Discussed Sub # 2433 MFSQA for L
& M Industrial Fabrication with April & Phil, and signed off the letter.

* Attended QA/QC meeting (10:00AM – 11:00AM) for NCR issues.

* Went to field with Lalit (2 PM to 3 PM). Watched E2 Temporary Bearing Erection: Grouting operation
at Bottom unit of the temporary bearings. Also ABF identified the grouting lines to the related anchor bolt
holes at permanent Shear Key location on top of the E2.

* TYL request for extension- Sub #2419R0 – E2 Bearings & Shear Keys erection review time from 7/18 to
7/21. Continued studying this Submittal.

* Worked 1.5 hours OT today (07/19/11, Tuesday)
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